RESOLUTION BY 01- A -1606

FINANCE/EXECUTIVE COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER ONE FOR FC-7088-99, NORTH FORK
PEACHTREE CREEK RELIEF SEWER WITH W.L. HAILEY &
COMPANY, INC./CIB CONTRACTING, INC, JV, IN AN AMOUNT
NOT TO EXCEED FOUR MILLION SIX HUNDRED TWENTY EIGHT
THOUSAND EIGHT HUNDRED SIX DOLLARS AND FIVE CENTS
($4,628,806.05). ALL CONTRACTED WORK SHALL BE CHARGED
TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER:
2J26 573001 M24102429999.

WHEREAS, the City did enter into an agreement with W.L. Hailey & Company/CJB
Contracting, Inc., JV, for FC-7088-99, North Fork Peachtree Creek Relief Sewer on behalf of
the Department of Public Works; and

WHEREAS, Change Order Number One is necessary to provide all right of way preparation,
sewer bypass pumping, rock excavation, rehabilitation of an existing 15-inch sewer and
installation of a 42-inch and 36-inch gravity sewer; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number One
for FC-7088-99, North Fork Peachtree Creek Relief Sewer be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $4,628,806.05.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One for FC-7088-99, North Fork Peachtree Creek Relief Sewer with W.L. Hailey & Company,
Inc./CJB Contracting, Inc., JV, in an amount not to exceed Four Million Six Hundred Twenty
Eight Thousand Eight Hundred Six Dollars and Five Cents ($4,628,806.05).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number One shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center number: 2J26 573001 M24102429999.
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LEGISLATION SUMMARY

FINANCE/EXECUTIVE COMMITTEE

CAPTION: A resolution authorizing the Mayor to enter into Change Order
Number One for FC-7088-99, North Fork Peachtree Creek Relief Sewer with
W.L. Hailey & Company, Inc./CIB Contracting, Inc., JV, in an amount not to
exceed Four Million Six Hundred Twenty Eight Thousand Eight Hundred Six
Dollars and Five Cents ($4,628,806.05). All contracted work shall be charged
to and paid from fund, account, and center number: 2J26 573001
M24102429999.

Department of Public Works

Construction

N/A

N/A

N/A

N/A

Original contract price - $11,199,453.50

Change Order Number One is necessary to provide all right of way
preparation, sewer bypass pumping, rock excavation, rehabilitation
of an existing 15-inch Sewer and installation of a 42-inch and 36
inch gravity sewer.

BOND PROGRAM

DPW, BPRE
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CITY OF ATLANTA

BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIJA 30335-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Norman A. Kopion, P.E.
(404) 330-6240 Interim Commissioner
FAX (404) 658-7552 David Peters, P.E.

email: publicworks@ci.atlanta.ga.us Deputy Commissioner

Johnn W. Griffin, Jr.

Deputy Commissioner

Garney Ingram-Reid

Deputy Commissioner

MEMORANDUM
September 21, 2001

To: Felicia Strong-Whitaker, Director
Bureau of Purchasing and Real Estate

Fr:  David Peters, P.E., Deputy Commissioner \&
Department of Pubic Works

Re: North Fork Peachtree Creek Relief Sewer Project
FC-7088-99 — Change Order Number 1

Please find attached the Change Order proposal from W.L. Hailey and Company, Inc.,/CIB
Contracting, Inc., JV to provide additional construction of the North Fork Peachtree Creek Relief
Sewer Project.

W.L. Hailey and Company, Inc.,/CIB Contracting, Inc.,JV will provide all right of way preparation,
sewer bypass pumping, rock excavation, rehabilitation of the excavation, rehabilitation of the
existing 15-inch Highland Sewer, Installation of the 42-inch and 36 inch Indian Creek Gravity
Sewer including lateral connections and conventional right of way restoration.

The Department of Public Works has determined it is in the best interest of the City to accept
this change order in an amount not to exceed Four Million Six Hundred Twenty Eight Thousand
Eight Hundred Six Dollars and Five Cents ($4,628,806.05).

If you have any questions or if you require additional information, I can be reached at extension
6073 or Ladun Esan at extension 6526.

Attachment(s):
Cc: Norm Koplon, P.E., DPW Willie Canidate, DPW
David Peters, P.E., DPW Pamela Lewis, BPRE
John W. Griffin, Jr., DPW Susan Bronston Sullivan, OCC
Garney Ingram-Reid, DPW Bruce Beli, OCC
Ade Abon, P.E., DPW Tarik Bezuneh, DOF
Peter Ayeni, DPW Eskender Abebe, CH2M Hill/TOC, JV

File

-



BILL CAMPBELL 86 TRINITY AVENUE, S.W. SUITE 1790 DEPARTMENT OF
MAYOR ATLANTA, GEORGIA 30335-0307 ADMINISTRATIVE
(404) 330-6204 SERVICES
BUREAU OF
PURCHASING &
REAL ESTATE
CHANGE ORDER NO. _1_ APPROVED DATE AMOUNT (PLUS ORMINUS) _ $§ 4,628,806.05
TO _W.L. HAILEY & COMPANY, INC./CJB CONTRACTING, INC., JV (CONTRACTOR)
FOR _VARIQUS CHANGES TO THE CONSTRUCTION CONTRACT IN CONNECTION WITH

THE _NORTH FORK PEACHTREE CREEK RELIEF SEWER PROJECT

FOR OWNER CITY OF ATLANTA - DEPARTMENT OF PUBLIC WORKS

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

Item A) as shown on the attached Change Proposal Concurrence form.
THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: $ 4.628,806.05

FOUR MILLION SIX HUNDRED TWENTY EIGHT THOUSAND EIGHT HUNDRED SIX DOLLARS AND
FIVE CENTS.

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $ 11.199.453.50

NEW CONTRACT TOTAL 15,828,259.55 wrru AN INCREASE of 138 DAYS N THE CONTRACT TIME of 138 DAYS.

NEW CONTRACTTIME 138 DAYS. INCREASE $ 4,.628.806.05

CUMULATIVE TOTAL OF CHANGE ORDERS, = $ 4.628.806.05

CONTRACTOR - TITLE PIAL IMPROVEMENT DIV MANGER.
CORPORATE SECRETARY DEPARTMENT OF FUBLIC WORKS
(ATTACH CORPORATE SEAL) BUREAU OF PURCHASING & REAL ESTATE
PROGRAM MANAGER DEPARTMENT OF FINANCE

CIVIL ENGINEER SENIOR ACCOUNT NO.

CITY ATTORNEY CHIEF ADMINISTRATIVE OFFICER

NOTE : CHANGE ORDER MUST BE EXECUTED IN MAYOR

SAME MANNER AS ORIGINAL CONTRACT



CHANGE PROP’OSAL CONCURRENCE
NORTH FORK PEACHTREE CREEK RELIEF SEWER

Mr. Ladun Esan, P. E. RFP NO: - NA »
Infrastructure Program Administrator DATE: ¢ Sepfefhler 6, 2001

City of Adanta PROJECT: FC-7088-99 ":i {: {
55 Trmty Street, SW GOWRSE #:

Suite 4500

Atlanta, Ga 30335-0324

[ DESCRIPTION:

Adjust the Authorized Contract Amount to include the following items:
A) Installation of the Indian Creek Gravity Sewer from station 0+00 through station 54+80
B) Raght of Way Preparation
0 Sewer bypass pumping
D) Rock Excavation
E) Rehabilitation of extsting 15-inch Highland Sewer
F) Installation of 42-inch and 36-inch Indian Creek Gravity including lateral
connections and conventional right of way restoration
Total $ 4,628,806.05

[JUSTIFICATION: |

To complete the construction of the North Fork Peachtree Creek Relief Sewer and emergency work in the
Lenox area.

[COST COMPARISON: ]
Contractor’s Initial Proposal: $ 4,628,806.05
Field Engineer Estimated Amount: $ 4,628806.05
Program Manager’s Recommended Amount: $ 4,628,806.05
[RECOMMENDATION: |
Resident Engineer: Date:
Signature ( )Approved ( )Denied
City of Atlanta-DPW
Name Department
Chief Engineer: Date:
Signature { )Approved ( YDenied
City of Atlanta - DPW
Name Department
[ CONCURRENCE: |

Infrastructure Program Manager: %ﬂ/%&//’/ Date: 7/ 2{/) /

Signatuze— (. )&pproved  ( )Denied
-LADUN ESAN, PE.

Name



TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

MAYOR’S OFFICE GREG PRIDGEON
Commissioner's Signature Dxr ctor's $igngture
Originating Department: DPW/Purchasing Contact Person: Pamela Lewis x 6379

" Marie Pope 853-7503

Committee(s) of Purview: Finance/Executive Council Deadline: September 24, 2001
Committee

Committee Meeting Dates(s) October 30, 2001 Full Council Date: October 15, 2001

CAPTION:

BACKGROUND:

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE FOR FC-7088-99,
NORTH FORK PEACHTREE CREEK RELIEF SEWER WITH W.L. HAILEY & COMPANY/CJB
CONTRACTING, INC,, JV, IN AN AMOUNT NOT TO EXCEED FOUR MILLION SIX HUNDRED TWENTY
"EIGHT THOUSAND EIGHT HUNDRED SIX DOLLARS AND FIVE CENTS ($4,628,806.05). ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM THE FOLLOWING FUND, ACCOUNT
AND CENTER NUMBER: 2J26 573001 M24102429999,

FINANCIAL IMPACT (if any)

Mayor's Staff Only

Received by Mayor's Office: q / a‘b/ 0 ‘ Reviewed by:

(date 4 initials)

(date)

Submitted to Council:

(date)
Action by Committee: Approved Adverse Held Amended

Substitute Referred Other



